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Proposed Process and Schedule for Solid Waste Master Plan Revisions 
 
 
SWAC - September 23, 2004  

• SWAC - develop issue outline as a group  
• Attempt to capture all major issues to be discussed 
• Begin to define options and next steps for each issue area 
• Form ad hoc Capacity Issues and Waste Reduction Strategies Subcommittees 

 
October - November 2004 – Subcommittee Meetings – prepare options and recommendations 
for SWAC discussion in November 
 
SWAC – November 16, 2004 

• Subcommittee report backs – provide full SWAC feedback on subcommittee proposals 
 

November 2004 - January 2005 – Internal DEP review of subcommittee recommendations and 
develop draft proposed revisions; Subcommittee meetings as needed to work out follow-up 
questions and issues 

 
SWAC – January 27, 2005 

• Present and discuss DEP’s proposed recommendations based on subcommittee 
recommendations & internal DEP review 

 
January - March 2005  –  Prepare public comment draft of revised Master Plan, receive internal 
approval to issue draft plan 
 
SWAC – March 24, 2005 

• Present and discuss public comment draft of revised Plan 
 
April - May 2005 – Issue draft Plan revisions and hold public hearings  
 
May - June – Write response to comments and revise plan as needed. Issue final revised plan 
 
July 2005 – Meet with SWAC to review comments received, DEP’s responses, and final 
Revised Plan 

 


